
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 05/07/2015

ESTIMATE SUMMARY 14:19:46

CONTID: C18337         ESTIMATE NO: 0009 PROG 2005

PCN: 18337-BID    COFRS REPORTING CATEGORY: 6             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH 287 (120TH AVE.) AND LOWELL BLVD., BROOMFIELD PERCENT TIME:

PROJECT NO: FSA2873-162                   

US287(120TH AVE)/LOWELL INT. I

NAME OF ROAD: 287C

PROJECT COUNTIES: BROOMFIELD, REGION 6

CONTRACTOR:

JALISCO INTERNATIONAL, INC. PAY PERIOD ENDING 04/30/2015 DATE TIME STARTED 06/16/2014

6663 COLORADO BLVD. DATE LET 03/13/2014 DATE WORK BEGAN 06/16/2014

 DATE AWARDED 04/09/2014 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 05/02/2014 DATE ACCEPTED

COMMERCE CITY CO 80022     303-287-8905 DATE NOTICE TO PROCEED 06/16/2014

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 3,337,350.45 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 2,977,161.75 NON-PARTICIPATING 80,109.64

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

95.27

WORK DAYS

WORK DAYS

85.03%

499,595.25

80,109.64

80,109.64

80,109.64

$

$

$

$

70,850.00

2,766,905.20

2,837,755.20

0.00

2,837,755.20

-44,657.43

0.00

2,793,097.77

0.00

AMOUNT DUE 2,793,097.77 80,109.64

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 80,109.64

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

ADAMS, REGION 6

  

141.0 TIME ALLOW: 148

ORIG TIME ALLOW: 148
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PCN: 18337-BID    ESTIMATE RUN 05/07/2015

PROJECT: FSA2873-162                   ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:19:46

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY 

0005 Clearing and Grubbing 1.000

0.000

201-00000  
 

9,600.001.000

0.00

1.000

L S 

9,600.00000

0010 Removal of Tree 9.000

0.000

202-00010  
 

2,790.009.000

0.00

11.000

EACH

310.00000

0015 Removal of Inlet 2.000

0.000

202-00019  
 

1,570.002.000

0.00

2.000

EACH

785.00000

0020 Removal of Riprap 20.000

0.000

202-00027  
 

370.0020.000

0.00

20.000

SY  

18.50000

0025 Removal of Pipe 54.000

0.000

202-00035  
 

1,458.0054.000

0.00

54.000

LF  

27.00000

0030 Removal of End Section 4.000

0.000

202-00037  
 

840.004.000

0.00

4.000

EACH

210.00000

0035 *Removal of Delineator 20.000

0.000

202-00090  
 

110.0020.000

0.00

20.000

EACH

5.50000

0040 Removal of Median Cover 957.000

0.000

202-00195  
 

7,656.00957.000

0.00

957.000

SY  

8.00000

0045 Removal of Sidewalk 205.000

0.000

202-00200  
 

1,332.50205.000

0.00

205.000

SY  

6.50000

0050 Removal of Curb and Gutter 3,585.000

0.000

202-00203  
 

17,028.753,585.000

0.00

3,600.000

LF  

4.75000

0055 *Removal of Asphalt Mat 4,997.000

0.000

202-00220  
 

48,970.604,997.000

0.00

5,550.000

SY  

9.80000



CONTID: C18337         COLORADO DEPARTMENT OF TRANSPORTATION Page 3

PCN: 18337-BID    ESTIMATE RUN 05/07/2015

PROJECT: FSA2873-162                   ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:19:46

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY 

0060 *Removal of Asphalt Mat (Planing) 24,734.000

0.000

202-00240  
 

44,521.2024,734.000

0.00

25,008.000

SY  

1.80000

0065 *Removal of Pavement Marking 5,887.000

0.000

202-00250  
 

10,890.955,887.000

0.00

5,887.000

SF  

1.85000

0070 *Removal of Ground Sign 13.000

0.000

202-00810  
 

1,131.0013.000

0.00

13.000

EACH

87.00000

0075 *Removal of Traffic Signal Equipment 1.000

0.000

202-00828  
 

7,100.001.000

0.00

1.000

L S 

7,100.00000

0080 *Removal of Guardrail Type 3 272.000

0.000

202-01130  
 

1,224.00272.000

0.00

272.000

LF  

4.50000

0085 *Removal of End Anchorage 3.000

0.000

202-01300  
 

615.003.000

0.00

3.000

EACH

205.00000

0090 Clean Valve Box 0.000

0.000

202-04005  
 

0.000.000

0.00

4.000

EACH

270.00000

0095 Embankment Material (Complete In Place) 6,748.000

0.000

203-00060  
 

185,570.006,748.000

0.00

6,748.000

CY  

27.50000

0100 Muck Excavation 82.000

0.000

203-00100  
 

1,927.0082.000

0.00

100.000

CY  

23.50000

0105 Backhoe 1.000

0.000

203-01510  
 

150.001.000

0.00

15.000

HOUR

150.00000

0110 Front End Loader (Rubber Tire) 0.000

0.000

203-01590  
 

0.000.000

0.00

10.000

HOUR

88.00000
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PCN: 18337-BID    ESTIMATE RUN 05/07/2015

PROJECT: FSA2873-162                   ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:19:46

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY 

0115 *Potholing 16.000

6.000

203-01597  
 

4,510.0022.000

1,230.00

80.000

HOUR

205.00000

0120 Laborer 5.000

0.000

203-02330  
 

210.005.000

0.00

10.000

HOUR

42.00000

0125 Filter Material (Class A) 51.000

0.000

206-00510  
 

2,626.5051.000

0.00

51.000

CY  

51.50000

0130 Shoring (Area 1) 1.000

0.000

206-01781  
 

3,425.001.000

0.00

1.000

L S 

3,425.00000

0135 Topsoil 810.000

0.000

207-00205  
 

23,692.50810.000

0.00

810.000

CY  

29.25000

0140 Erosion Log (12 Inch) 2,070.000

0.000

208-00002  
 

16,146.002,070.000

0.00

4,000.000

LF  

7.80000

0145 Silt Berm 140.000

0.000

208-00004  
 

1,890.00140.000

0.00

140.000

LF  

13.50000

0150 Erosion Log (20 Inch) 0.000

0.000

208-00009  
 

0.000.000

0.00

0.000

LF  

9.00000

0155 Silt Fence 2,720.000

0.000

208-00020  
 

10,880.002,720.000

0.00

2,720.000

LF  

4.00000

0160 Aggregate Bag 163.000

0.000

208-00035  
 

2,037.50163.000

0.00

163.000

LF  

12.50000

0165 Check Dam 1.000

0.000

208-00040  
 

850.001.000

0.00

1.000

EACH

850.00000
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PCN: 18337-BID    ESTIMATE RUN 05/07/2015

PROJECT: FSA2873-162                   ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:19:46

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY 

0170 Concrete Washout Structure 5.000

0.000

208-00045  
 

4,200.005.000

0.00

5.000

EACH

840.00000

0175 Storm Drain Inlet Protection (Type 1) 15.000

0.000

208-00051  
 

240.0015.000

0.00

20.000

LF  

16.00000

0180 Storm Drain Inlet Protection (Type 2) 0.000

0.000

208-00052  
 

0.000.000

0.00

10.000

LF  

24.25000

0185 Vehicle Tracking Pad 3.000

0.000

208-00070  
 

5,700.003.000

0.00

3.000

EACH

1,900.00000

0190 Removal and Disposal of Sediment (Labor) 112.000

0.000

208-00103  
 

4,480.00112.000

0.00

112.000

HOUR

40.00000

0195 Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

0.000.000

0.00

50.000

HOUR

50.00000

0200 Sweeping (Sediment Removal) 52.000

0.000

208-00106  
 

8,320.0052.000

0.00

80.000

HOUR

160.00000

0205 Erosion Control Supervisor 151.000

3.000

208-00206  
 

15,400.00154.000

300.00

154.000

DAY 

100.00000

0210 Temporary Berms 270.000

0.000

208-00300  
 

1,485.00270.000

0.00

270.000

LF  

5.50000

0215 Temporary Diversion 40.000

0.000

208-00301  
 

3,000.0040.000

0.00

40.000

LF  

75.00000

0220 Reset Fire Hydrant 1.000

0.000

210-00050  
 

2,450.001.000

0.00

1.000

EACH

2,450.00000
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PCN: 18337-BID    ESTIMATE RUN 05/07/2015

PROJECT: FSA2873-162                   ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:19:46

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY 

0225 *Reset Ground Sign 2.000

0.000

210-00810  
 

3,000.002.000

0.00

4.000

EACH

1,500.00000

0230 *Reset Sign Panel 4.000

0.000

210-00815  
 

640.004.000

0.00

8.000

EACH

160.00000

0235 *Reset Fire Preemption Unit and Timer 3.000

0.000

210-00866  
 

1,140.003.000

0.00

3.000

EACH

380.00000

0240 *Reset Fence 0.000

0.000

210-01000  
 

0.000.000

0.00

210.000

LF  

23.00000

0245 *Reset Guardrail Type 3 0.000

0.000

210-01130  
 

0.000.000

0.00

194.500

LF  

13.50000

0250 *Reset End Anchorage 0.000

0.000

210-01200  
 

0.000.000

0.00

1.000

EACH

1,420.00000

0255 Reset Air Vent 1.000

0.000

210-01720  
 

1,100.001.000

0.00

1.000

EACH

1,100.00000

0260 Adjust Manhole 2.000

0.000

210-04010  
 

1,270.002.000

0.00

4.000

EACH

635.00000

0265 Adjust Valve Box 4.000

0.000

210-04050  
 

1,400.004.000

0.00

8.000

EACH

350.00000

0270 *Seeding (Native) 1.220

0.000

212-00006  
 

1,098.001.220

0.00

1.220

ACRE

900.00000

0275 *Soil Conditioning 1.220

0.000

212-00032  
 

3,538.001.220

0.00

1.220

ACRE

2,900.00000
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PCN: 18337-BID    ESTIMATE RUN 05/07/2015

PROJECT: FSA2873-162                   ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:19:46

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY 

0280 *Mulching (Weed Free Hay) 1.220

0.000

213-00002  
 

1,567.701.220

0.00

1.220

ACRE

1,285.00000

0285 *Mulch Tackifier 200.000

0.000

213-00061  
 

230.00200.000

0.00

500.000

LB  

1.15000

0290 *Landscape Maintenance 0.000

0.000

214-00000  
 

0.000.000

0.00

1.000

L S 

1,035.00000

0295 *Deciduous Tree (2.5 Inch Caliper) (Furnish Only) 0.000

7.000

214-00227  
 

3,185.007.000

3,185.00

7.000

EACH

455.00000

0300 *Soil Retention Blanket (Straw/Coconut) 3,255.000

0.000

216-00041  
 

8,951.253,255.000

0.00

3,255.000

SY  

2.75000

0305 *Wildlife Biologist 14.500

0.000

240-00000  
 

884.5014.500

0.00

40.000

HOUR

61.00000

0310 *Removal of Nests 0.000

0.000

240-00010  
 

0.000.000

0.00

0.000

HOUR

51.50000

0315 Aggregate Base Course (Class 1) 30.000

0.000

304-01005  
 

2,235.0030.000

0.00

30.000

CY  

74.50000

0320 Aggregate Base Course (Class 6) 1,506.000

0.000

304-06007  
 

64,758.001,506.000

0.00

1,506.000

CY  

43.00000

0325 Hot Mix Asphalt (Patching) (Asphalt) 138.950

0.000

403-00720  
 

23,621.50138.950

0.00

300.000

TON 

170.00000

0330 Hot Mix Asphalt (Grading S) (100) (PG 64-22) 3,966.610

0.000

403-33841  
 

329,228.633,966.610

0.00

4,200.000

TON 

83.00000
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PCN: 18337-BID    ESTIMATE RUN 05/07/2015

PROJECT: FSA2873-162                   ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:19:46

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY 

0335 Hot Mix Asphalt (Grading SX) (100) (PG 76-28) 3,277.030

0.000

403-34871  
 

278,547.553,277.030

0.00

3,300.000

TON 

85.00000

0340 Emulsified Asphalt (Slow-Setting) 1,696.000

0.000

411-10255  
 

3,731.201,696.000

0.00

2,570.000

GAL 

2.20000

0345 Concrete Pavement (11 Inch) (Fast Track) 108.000

0.000

412-01120  
 

10,800.00108.000

0.00

108.000

SY  

100.00000

0350 Geotextile (Drainage) (Class 2) 187.000

0.000

420-00113  
 

420.75187.000

0.00

187.000

SY  

2.25000

0355 Geotextile (Separator) (Class 1) 4,887.000

0.000

420-00132  
 

8,796.604,887.000

0.00

5,749.000

SY  

1.80000

0360 *Drilled Caisson (36 Inch) 38.000

0.000

503-00036  
 

8,740.0038.000

0.00

38.000

LF  

230.00000

0365 *Drilled Caisson (48 Inch) 21.000

0.000

503-00048  
 

7,770.0021.000

0.00

21.000

LF  

370.00000

0370 *Drilled Caisson (54 Inch) 21.000

0.000

503-00054  
 

11,130.0021.000

0.00

21.000

LF  

530.00000

0375 Soil Riprap (12 Inch) 138.000

0.000

506-00412  
 

9,798.00138.000

0.00

138.000

CY  

71.00000

0380 Concrete Class D 11.000

0.000

601-03000  
 

7,920.0011.000

0.00

11.000

CY  

720.00000

0385 Reinforcing Steel (Epoxy Coated) 531.000

0.000

602-00020  
 

796.50531.000

0.00

531.000

LB  

1.50000
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PCN: 18337-BID    ESTIMATE RUN 05/07/2015

PROJECT: FSA2873-162                   ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:19:46

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY 

0390 18 Inch Reinforced Concrete Pipe (Complete In Place) 494.000

0.000

603-01185  
 

29,146.00494.000

0.00

494.000

LF  

59.00000

0395 24 Inch Reinforced Concrete Pipe (Complete In Place) 399.000

0.000

603-01245  
 

37,905.00399.000

0.00

399.000

LF  

95.00000

0400 18 Inch Reinforced Concrete End Section 2.000

0.000

603-05018  
 

3,350.002.000

0.00

2.000

EACH

1,675.00000

0405 24 Inch Reinforced Concrete End Section 2.000

0.000

603-05024  
 

4,200.002.000

0.00

2.000

EACH

2,100.00000

0410 Inlet Type 16 (Double) (5 Foot) 1.000

0.000

604-16505  
 

5,525.001.000

0.00

1.000

EACH

5,525.00000

0415 Inlet Type 16 (Triple) (5 Foot) 3.000

0.000

604-16605  
 

17,175.003.000

0.00

3.000

EACH

5,725.00000

0420 Inlet Type 16 (Triple) (10 Foot) 3.000

0.000

604-16610  
 

18,900.003.000

0.00

3.000

EACH

6,300.00000

0425 Inlet Type R  L 5 (5 Foot) 1.000

0.000

604-19105  
 

2,800.001.000

0.00

1.000

EACH

2,800.00000

0430 Inlet Type R  L 10 (5 Foot) 1.000

0.000

604-19205  
 

5,035.001.000

0.00

1.000

EACH

5,035.00000

0435 Inlet Type R  L 15 (10 Foot) 1.000

0.000

604-19310  
 

7,970.001.000

0.00

1.000

EACH

7,970.00000

0440 Manhole Slab Base (10 Foot) 3.000

0.000

604-30010  
 

12,300.003.000

0.00

3.000

EACH

4,100.00000
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PCN: 18337-BID    ESTIMATE RUN 05/07/2015

PROJECT: FSA2873-162                   ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:19:46

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY 

0445 Manhole Special 0.000

0.000

604-39000  
 

0.000.000

0.00

0.000

EACH

15,000.00000

0450 *Guardrail Type 3 (6-3 Post Spacing) 784.000

0.000

606-00301  
 

16,856.00784.000

0.00

784.000

LF  

21.50000

0455 *End Anchorage Type 3D 2.000

0.000

606-01340  
 

1,400.002.000

0.00

2.000

EACH

700.00000

0460 *Transition Type 3G 2.000

0.000

606-01370  
 

2,480.002.000

0.00

2.000

EACH

1,240.00000

0465 *Transition Type 3H 2.000

0.000

606-01380  
 

1,570.002.000

0.00

2.000

EACH

785.00000

0470 *End Anchorage (Flared) 1.000

0.000

606-02005  
 

1,725.001.000

0.00

1.000

EACH

1,725.00000

0475 *Fence (Plastic) 300.000

0.000

607-11525  
 

1,875.00300.000

0.00

500.000

LF  

6.25000

0480 Concrete Sidewalk 448.000

0.000

608-00000  
 

18,368.00448.000

0.00

450.000

SY  

41.00000

0485 Concrete Curb Ramp 94.000

0.000

608-00010  
 

15,980.0094.000

0.00

94.000

SY  

170.00000

0490 Curb and Gutter Type 2 (Section I-B) 3,645.000

0.000

609-21010  
 

60,142.503,645.000

0.00

3,673.000

LF  

16.50000

0495 Curb and Gutter Type 2 (Section II-B) 3,354.000

0.000

609-21020  
 

56,179.503,354.000

0.00

3,354.000

LF  

16.75000



CONTID: C18337         COLORADO DEPARTMENT OF TRANSPORTATION Page 11

PCN: 18337-BID    ESTIMATE RUN 05/07/2015

PROJECT: FSA2873-162                   ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:19:46

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY 

0500 Curb and Gutter Type 2 (Section II-M) 30.000

0.000

609-21021  
 

1,200.0030.000

0.00

30.000

LF  

40.00000

0505 Median Cover Material (Patterned Concrete) 16,899.000

0.000

610-00020  
 

105,618.7516,899.000

0.00

16,899.000

SF  

6.25000

0510 *Delineator (Type I) 27.000

0.000

612-00001  
 

675.0027.000

0.00

27.000

EACH

25.00000

0515 *Delineator (Type II) 48.000

0.000

612-00002  
 

1,248.0048.000

0.00

48.000

EACH

26.00000

0520 *Delineator (Type III) 2.000

0.000

612-00003  
 

54.002.000

0.00

2.000

EACH

27.00000

0525 *Location Marker (Fiber Optic)(Dome) 3.000

0.000

612-00260  
 

390.003.000

0.00

3.000

EACH

130.00000

0530 *2 Inch Electrical Conduit (Bored) 2,818.000

197.000

613-00206  
 

37,687.503,015.000

2,462.50

3,015.000

LF  

12.50000

0535 *3 Inch Electrical Conduit (Bored) 711.000

108.000

613-00306  
 

14,946.75819.000

1,971.00

1,000.000

LF  

18.25000

0540 *2 Inch Electrical Conduit (Plastic) 748.000

-293.000

613-01200  
 

7,621.25455.000

-4,907.75

748.000

LF  

16.75000

0545 *3 Inch Electrical Conduit (Plastic) 297.000

0.000

613-01300  
 

5,123.25297.000

0.00

297.000

LF  

17.25000

0550 *Pull Box (Special) 5.000

0.000

613-07000  
 

2,900.005.000

0.00

5.000

EACH

580.00000
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PCN: 18337-BID    ESTIMATE RUN 05/07/2015

PROJECT: FSA2873-162                   ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:19:46

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY 

0555 *Pull Box (24"x36"x24") 12.000

0.000

613-07023  
 

12,900.0012.000

0.00

12.000

EACH

1,075.00000

0560 *Pull Box (30"x48"x24") 1.000

0.000

613-07040  
 

1,400.001.000

0.00

1.000

EACH

1,400.00000

0565 *Wiring 0.000

1.000

613-10000  
 

9,125.001.000

9,125.00

1.000

L S 

9,125.00000

0570 *Luminaire High Pressure Sodium (400 Watt) 0.000

4.000

613-70400  
 

2,160.004.000

2,160.00

4.000

EACH

540.00000

0575 *Sign Panel (Class I) 81.000

0.000

614-00011  
 

1,336.5081.000

0.00

81.000

SF  

16.50000

0580 *Sign Panel (Class II) 192.000

0.000

614-00012  
 

4,512.00192.000

0.00

192.000

SF  

23.50000

0585 *Sign Panel (Class III) 0.000

152.000

614-00013  
 

4,560.00152.000

4,560.00

152.000

SF  

30.00000

0590 *Steel Sign Post (2x2 Inch Tubing) 50.000

0.000

614-00216  
 

542.5050.000

0.00

50.000

LF  

10.85000

0595 *Steel Sign Post (W 6x12) 0.000

28.000

614-00612  
 

1,288.0028.000

1,288.00

28.000

LF  

46.00000

0600 *Steel Sign Support (2-1/2 In Round Sch 80) (Post & 
Slipbase 

18.000

0.000

614-01583  
 

6,750.0018.000

0.00

18.000

EACH

375.00000

0605 *Concrete Footing (Type 1) 0.000

2.000

614-03001  
 

2,100.002.000

2,100.00

2.000

EACH

1,050.00000
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PCN: 18337-BID    ESTIMATE RUN 05/07/2015

PROJECT: FSA2873-162                   ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:19:46

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY 

0610 *Pedestrian Signal Face (16) (Countdown) 5.000

3.000

614-70150  
 

4,240.008.000

1,590.00

8.000

EACH

530.00000

0615 *Traffic Signal Face (12-12-12) 20.000

0.000

614-70336  
 

14,300.0020.000

0.00

20.000

EACH

715.00000

0620 *Traffic Signal Face (12-12-12-12) 0.000

0.000

614-70448  
 

0.000.000

0.00

0.000

EACH

1,275.00000

0625 *Traffic Signal Face (12-12-12-12-12) 2.000

0.000

614-70560  
 

2,150.002.000

0.00

2.000

EACH

1,075.00000

0630 *Pedestrian Push Button Post Assembly 5.000

0.000

614-72863  
 

11,000.005.000

0.00

8.000

EACH

2,200.00000

0635 *Loop Detector Wire 2,548.000

488.000

614-72875  
 

9,867.003,036.000

1,586.00

3,036.000

LF  

3.25000

0640 *Traffic Signal Vehicle Detector (Micro Type) 
(Non-Invasive) 

5.000

0.000

614-72889  
 

6,175.005.000

0.00

5.000

EACH

1,235.00000

0645 *Traffic Signal-Light Pole Steel (1-40 Foot Mast Arm) 1.000

0.000

614-81140  
 

13,150.001.000

0.00

1.000

EACH

13,150.00000

0650 *Traffic Signal-Light Pole Steel (1-45 Foot Mast Arm) 1.000

0.000

614-81145  
 

14,250.001.000

0.00

1.000

EACH

14,250.00000

0655 *Traffic Signal Light Pole Steel (1-60 Foot Mast Arm) 1.000

0.000

614-81160  
 

24,100.001.000

0.00

1.000

EACH

24,100.00000

0660 *Traffic Signal-Light Pole Steel (1-75 Foot Mast Arm) 1.000

0.000

614-81175  
 

25,200.001.000

0.00

1.000

EACH

25,200.00000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:19:46

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY 

0665 *Controller (Type 170E-HC11) 0.500

0.500

614-86246  
 

29,500.001.000

14,750.00

1.000

EACH

29,500.00000

0670 *Closed Circuit Television 1.000

0.000

614-87320  
 

8,760.001.000

0.00

1.000

EACH

8,760.00000

0675 *Test Fiber Optic Cable 1.000

0.000

614-87350  
 

395.001.000

0.00

1.000

L S 

395.00000

0680 *Fiber Optic Cable (Single Mode) (96 Strands) (Install 
Only) 

2,600.000

0.000

614-87495  
 

11,180.002,600.000

0.00

2,600.000

LF  

4.30000

0685 *Ethernet Switch 0.000

0.000

614-87690  
 

0.000.000

0.00

1.000

EACH

4,140.00000

0687 Ethernet Switch Ethernet Switch -  Cisco IE 3000 0.000

1.000

614-87690  
 

9,674.501.000

9,674.50

1.000

EACH

9,674.50000

0690 Detour Pavement 237.000

0.000

621-00450  
 

6,458.25237.000

0.00

240.000

SY  

27.25000

0695 *Construction Surveying 1.000

0.000

625-00000  
 

21,500.001.000

0.00

1.000

L S 

21,500.00000

0700 *Mobilization 1.000

0.000

626-00000  
 

180,000.001.000

0.00

1.000

L S 

180,000.00000

0705 *Public Information Services 1.000

0.000

626-01000  
 

7,400.001.000

0.00

1.000

L S 

7,400.00000

0710 *Epoxy Pavement Marking (Special) 54.000

0.000

627-00007  
 

11,610.0054.000

0.00

100.000

GAL 

215.00000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:19:46

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY 

0715 *Pavement Marking Paint (Low VOC Solvent Base) 173.500

0.000

627-00012  
 

4,684.50173.500

0.00

304.000

GAL 

27.00000

0720 *Preformed Thermoplastic Pavement Marking 0.000

0.000

627-00070  
 

0.000.000

0.00

595.000

SF  

11.10000

0725 *Preformed Plastic Pavement Marking (Type I) 2,948.000

538.000

627-01001  
 

36,254.403,486.000

5,595.20

4,163.000

SF  

10.40000

0730 *Preformed Plastic Pavement Marking (Word-Symbol) (Type
III) 

93.000

165.000

627-30327  
 

3,934.50258.000

2,516.25

331.000

SF  

15.25000

0735 *Preformed Plastic Pavement Marking (Xwalk-Stop Line) 
(Type 

1,492.000

0.000

627-30332  
 

15,666.001,492.000

0.00

1,492.000

SF  

10.50000

0740 *Survey Monument (Type 1) 0.000

8.000

629-01001  
 

1,280.008.000

1,280.00

9.000

EACH

160.00000

0745 *Survey Monument (Type 4) 0.000

0.000

629-01004  
 

0.000.000

0.00

3.000

EACH

160.00000

0750 *Locate Monuments 0.000

0.000

629-01110  
 

0.000.000

0.00

16.000

HOUR

107.00000

0755 *Flagging 2,699.000

0.000

630-00000  
 

59,378.002,699.000

0.00

2,699.000

HOUR

22.00000

0760 Uniformed Traffic Control 233.500

0.000

630-00003  
 

14,010.00233.500

0.00

233.500

HOUR

60.00000

0765 Uniformed Traffic Control (Vehicle) 233.500

0.000

630-00006  
 

3,736.00233.500

0.00

233.500

HOUR

16.00000
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NO.
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NO.

ITEM
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CURRENT
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QTY THIS PERIOD
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THIS
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14:19:46

CUMULATIVE
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CAT NO0200 0200 ROADWAY 

0770 Traffic Control Inspection 78.000

0.000

630-00007  
 

14,040.0078.000

0.00

78.000

DAY 

180.00000

0775 Traffic Control Management 156.000

0.000

630-00012  
 

101,400.00156.000

0.00

156.000

DAY 

650.00000

0780 Flashing Beacon (Portable) 2.700

0.000

630-80001  
 

5,940.002.700

0.00

4.000

EACH

2,200.00000

0785 Barricade (Type 3 M-A) (Temporary) 11.700

0.000

630-80335  
 

2,515.5011.700

0.00

15.000

EACH

215.00000

0790 Construction Traffic Sign (Panel Size A) 32.400

0.000

630-80341  
 

2,106.0032.400

0.00

40.000

EACH

65.00000

0795 Construction Traffic Sign (Panel Size B) 47.700

0.000

630-80342  
 

11,448.0047.700

0.00

53.000

EACH

240.00000

0800 Construction Traffic Sign (Panel Size C) 5.400

0.000

630-80343  
 

1,107.005.400

0.00

16.000

EACH

205.00000

0805 Construction Traffic Sign (Special) 45.000

0.000

630-80344  
 

1,125.0045.000

0.00

184.000

SF  

25.00000

0810 Portable Message Sign Panel 3.600

0.000

630-80355  
 

23,400.003.600

0.00

4.000

EACH

6,500.00000

0815 Advance Warning Flashing or Sequencing Arrow Panel (C 
Type) 

2.700

0.000

630-80358  
 

2,970.002.700

0.00

4.000

EACH

1,100.00000

0820 Drum Channelizing Device 111.600

0.000

630-80360  
 

6,026.40111.600

0.00

500.000

EACH

54.00000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:19:46

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY 

0825 Concrete Barrier (Temporary) 2,818.800

0.000

630-80370  
 

62,013.602,818.800

0.00

3,132.000

LF  

22.00000

0830 Traffic Cone 304.200

0.000

630-80380  
 

4,106.70304.200

0.00

450.000

EACH

13.50000

0835 Impact Attenuator (Sand Filled Plastic Barrel) 
(Temporary) 

3.600

0.000

630-85006  
 

21,600.003.600

0.00

4.000

EACH

6,000.00000

0840 Impact Attenuator (Temporary) 13.500

0.000

630-85011  
 

8,100.0013.500

0.00

20.000

DAY 

600.00000

0845 Mobile Attenuator 3.000

0.000

630-85041  
 

1,650.003.000

0.00

20.000

DAY 

550.00000

0850 *Traffic Signal (Temporary) 0.500

0.500

630-86800  
 

31,000.001.000

15,500.00

1.000

L S 

31,000.00000

0855 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

150,000.000

F A 

1.00000

0860 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

1,000.000

F A 

1.00000

0865 F/A Asphalt Pavement Incentive -12,512.140

4,143.940

700-70012  
 

-8,368.20-8,368.200

4,143.94

10,000.000

F A 

1.00000

0870 F/A Fuel Cost Adjustment -12,079.130

9,057.860

700-70016  
 

-3,021.27-3,021.270

9,057.86

17,500.000

F A 

1.00000

0875 F/A Roadway Smoothness Incentive 0.000

0.000

700-70018  
 

0.000.000

0.00

10,000.000

F A 

1.00000
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REF
NO.
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NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
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PREV QTY/
QTY THIS PERIOD
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PERIOD

14:19:46

CUMULATIVE
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CAT NO0200 0200 ROADWAY 

0880 F/A Asphalt Cement Cost Adjustment 0.000

-9,057.860

700-70019  
 

-9,057.86-9,057.860

-9,057.86

30,000.000

F A 

1.00000

0885 F/A On-The-Job Trainee 0.000

0.000

700-70021  
 

0.000.000

0.00

960.000

HOUR

1.00000

0890 F/A INTERIM SURFACE REPAIR 0.000

0.000

700-70031  
 

0.000.000

0.00

5,000.000

F A 

1.00000

0895 F/A Furnish & Install Electrical Service 0.000

0.000

700-70082  
 

0.000.000

0.00

5,000.000

F A 

1.00000

0900 F/A Landscaping Restoration 0.000

0.000

700-70310  
 

0.000.000

0.00

2,000.000

F A 

1.00000

0905 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

15,000.000

F A 

1.00000

0910 F/A Environmental Health & Safety Management 0.000

0.000

700-70589  
 

0.000.000

0.00

5,000.000

F A 

1.00000

CAT 2,627,670.2080,109.643,127,265.45CURRENT AMT0200 $ $ $

CAT NO0300 0300 STR. #E-16-GI 

0915 Removal of Portions of Present Structure 1.000

0.000

202-00500  
 

4,145.001.000

0.00

1.000

EACH

4,145.00000

0920 Structure Excavation 78.000

0.000

206-00000  
 

799.5078.000

0.00

78.000

CY  

10.25000

0925 Structure Backfill (Class 1) 82.000

0.000

206-00100  
 

2,829.0082.000

0.00

82.000

CY  

34.50000
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QTY THIS PERIOD
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PERIOD
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CUMULATIVE
AMOUNT

CAT NO0300 0300 STR. #E-16-GI 

0930 Shoring (Area 2) 1.000

0.000

206-01782  
 

13,500.001.000

0.00

1.000

L S 

13,500.00000

0935 Concrete Class D 54.000

0.000

601-03000  
 

38,880.0054.000

0.00

54.000

CY  

720.00000

0940 Reinforcing Steel 7,295.000

0.000

602-00000  
 

8,024.507,295.000

0.00

7,295.000

LB  

1.10000

0945 Reinforcing Steel (Epoxy Coated) 4,150.000

0.000

602-00020  
 

6,225.004,150.000

0.00

4,150.000

LB  

1.50000

0950 Bridge Rail Type 7 (Special) 59.000

0.000

606-10705  
 

9,440.0059.000

0.00

59.000

LF  

160.00000

0955 *2 Inch Electrical Conduit 65.000

0.000

613-00200  
 

503.7565.000

0.00

65.000

LF  

7.75000

CAT 84,346.750.0084,346.75CURRENT AMT0300 $ $ $

CAT NO0350 0350 RETAINING WALL E-16-FM 

0960 Removal of Portions of Present Structure 1.000

0.000

202-00500  
 

4,145.001.000

0.00

1.000

EACH

4,145.00000

0965 Structure Excavation 139.000

0.000

206-00000  
 

1,424.75139.000

0.00

139.000

CY  

10.25000

0970 Structure Backfill (Class 1) 96.000

0.000

206-00100  
 

3,312.0096.000

0.00

96.000

CY  

34.50000

0975 Waterstop (6 Inch) 6.000

0.000

518-00106  
 

234.006.000

0.00

6.000

LF  

39.00000
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CAT NO0350 0350 RETAINING WALL E-16-FM 

0980 Concrete Class D 43.000

0.000

601-03000  
 

30,960.0043.000

0.00

43.000

CY  

720.00000

0985 Reinforcing Steel (Epoxy Coated) 4,755.000

0.000

602-00020  
 

7,132.504,755.000

0.00

4,755.000

LB  

1.50000

0990 Bridge Rail Type 7 (Special) 48.000

0.000

606-10705  
 

7,680.0048.000

0.00

48.000

LF  

160.00000

CAT 54,888.250.0054,888.25CURRENT AMT0350 $ $ $

CAT NO0400 0400 CONSTRUCTION ENGINEERING BID ITEMS 

0995 Field Office (Class 2) 1.000

0.000

620-00002  
 

30,000.001.000

0.00

1.000

EACH

30,000.00000

1000 Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

40,000.001.000

0.00

1.000

EACH

40,000.00000

1005 Sanitary Facility 1.000

0.000

620-00020  
 

850.001.000

0.00

1.000

EACH

850.00000

CAT 70,850.000.0070,850.00CURRENT AMT0400 $ $ $

$ 2,837,755.2080,109.64$3,337,350.45$CURRENT AMTPROJECT TOTAL


